
February 2016 
Required Settings Training for 

Providers 

March - May 2016 
Self Assessments 

submitted for all required 
settings, initial desk 

reviews started 

June 2016 - January 2017 
Self Assessment initial 
desk reviews continue, 

required Sample validation 
completed 

March 2017 -
June 2017 

On site/focused 
desk reviews 

begin, 
continue initial 
desk review of 

non-sample 
settings 

February 2017 
Development of tools and 

resources for on site/focused 
desk reviews, non-sample 
initial desk reviews started 

June 2017 
Projected Completion of 

initial desk reviews for all 
required settings 

July - December 2017 
Projected Completion of 

submission and review of 
all remediation plans 

January - June 2018 
Monitoring of provider 
remediation plans to 

meet settings 
requirements 

March 2019 
Forward 

Compliance 
monitoring of 

settings occurs 
within standard 

compliance 
process 

March 2019 
Recipients have been 

relocated to compliant 
settings 

SDS Settings Transition Plan 

Project Map 

February 2017 

July 2018 - December 
2018 

Begin transitioning 
recipients out of non-

compliant settings 


