



Behavioral Health Rate Study Timeline

Project Work Plan / Task		Proposed Start Date	Target Due Date	August 2024	September 2024	October 2024	November 2024	December 2024	January 2025	February 2025	Beyond February 2025
1.0	Project Initiation										
1.1	Workgroup Development and Outreach	8/26/2024	8/30/2024								
1.2	Workgroup Invitation	8/30/2024	9/5/2024								
2.0	Data Gathering										
2.1	First Workgroup Meeting	9/10/2024	9/10/2024								
2.2	Provider Cost and Wage Survey Development and Feedback	9/10/2024	9/16/2024								
2.3	Provider Cost and Wage Survey Distribution and Submission	9/16/2024	11/13/2024								
2.4	Provider Cost and Wage Survey Training Session	9/18/2024	9/18/2024								
2.5	Analysis of Cost and Wage Survey, Peer States, and Other Data	10/15/2024	11/29/2024								
3.0	Rate Development										
3.1	Rate Model Development	11/13/2024	11/29/2024								
3.2	Second Workgroup Meeting	11/18/2024	11/18/2024								
3.3	Provider Experience Listening Session	Week of 11/18/2024	Week of 11/18/2024								
3.4	Finalize Rate Models	11/29/2024	1/4/2025								
3.5	Third Workgroup Meeting	Week of 12/9/2024	Week of 12/9/2024								
3.6	Fourth Work Group Meeting	1/7/2025	1/7/2025								
4.0	Final Report										
4.1	Draft Final Report	1/7/2025	7/31/2025								
4.2	Present Final Report	7/31/2025	7/31/2025								
5.0	Rate Study Part II										
5.1	Alternate Rate Methodologies	Anticipated February 2025	Anticipated July 2025								

*All dates subject to change