

Development of State Five-Year Plan (2021-2026)

Step 1
Oct 1--Dec 31, 2020
Progress review
Staff reviews vision and progress of the last Five-Year Plan

Step 2
Jan--Mar.2020
Comprehensive review and analysis (CRA)
Staff does comprehensive data research in categories from the Developmental Disabilities (DD) Act

Step 3
Mar 1--May 2020
Public input and analysis (Phase I)
Staff gathers public input on issues of importance, analyzes and develops summaries for Council

Step 4
May 2020
Priorities Selected
Council meets to hear public input and staff summaries; determine priorities for Council focus

Step 5
June - September 30, 2020
Draft Plan
Staff uses public input on priority areas, develops goal recommendations for Council
Fall Council Meeting: Council selects goals and approves a public review draft of goals, objectives, strategies

Step 6
October - Dec 5, 2020
Open public comment
Council announces an Open 45-day Public Comment Period

Step 7
Feb 1, 2, 2021
Public comment review (Phase I)
Council reviews public comments and either approves or modifies the draft Plan.
If the draft Plan is modified, a second comment period is set

Step 8
Apr 2, 2021
Public comment review (Phase II)
(If needed due to amendment after first public comment period)
Council reviews public comments. If the draft Plan is modified, another comment period is set

Step 9
May 27, 2021
Plan approval
Council Approves Final State Plan for submission

Step 10
Aug 5, 2021
Plan submission
Staff submits the Plan to AIDD in ACL Reporting System