

May 2014 Update:

The Automated Service Plan Project is moving quickly along the track. This data system is being developed to help integrate our programs and enhance our ability to comprehensively manage our programs.

Harmony Information Systems is the contractor that we have chosen to design and implement this new system with us. They have implemented similar projects in many states. Harmony IS brings us products for Adult Protective Services, Incident reporting, management for clients and providers as well as a robust reporting system. Though all of their products are existing core products, they are purpose-built. We work with them to put our unique Alaska SDS program names and processes into each part. This is called the solution mapping process.

May has been a very busy month with the Automated Service Plan Project!

- For Phase Two, we completed the Mapping process of the SDS Provider Certification, ALH Licensing and Client processes for all programs to the Harmony product. Ongoing work with these processes will continue in the upcoming months.
- We did further work with the Phase One configuration of Central Intake, the part of the system that will receive and process the Reports of Harm, Incidents, and Complaints. With the implementation of Phase One, these reports and incidents will be submitted on the web. More detail will be available over the next few months.

Please contact any one of us on the Project Team or send a note to the Project Email address if you have questions.

Thank you,

The ASP Project Team!

ASP Project Email Box:

DsdPmoMailbox@alaska.gov

Keith Burke – ASP Project Manager

Email: keith.burke@alaska.gov

Phone: (907)375-8261

Carol Downey - Business Analyst Email: carol.downey@alaska.gov

Phone: 907 375-8265

Sanna Doucette - Business Process & Research Analyst

Email: sanna.doucette@alaska.gov

Phone: (907) 269-4999

Craig Harrison – Information Systems Coordinator

Email: craig.harrison@alaska.gov

Phone: (907) 269-6583